Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

T-Mobile Wireless

For period:

November-December 2002

Prepared by:

Frith Sellers (TCS), for Allan H.
Goldsmith (T-Mobile)

Request
Request Proj./Actual | Phase | Date Proj./Actual | Phase Il Deployment
PSAP Date Phase l| Phasel* |Solution| Phasell Phase Il * | Solution Status
Accomack 2/7/2002 NCAS 2/7/2002 No Coverage
Albermarle County 8/28/2001 NCAS Ready to Test.
Alexandria PD 7/12/2001 NCAS 7/12/2001 Waiting for PSAP to approve map and fraffic plan.
Alleghany County 6/1/2002 NCAS No Coverage
Amelia County 3/22/2002 NCAS No Coverage
Arlington County ECC 7/12/2001 NCAS 7/12/2001 Waiting for PSAP to approve map and fraffic plan.
Botetourt County 1/24/2002 NCAS No Coverage
Brunswick 3/18/2002 NCAS No Coverage
Chesterfield 10/19/2001 NCAS Ready to test.
City of Chesapeake 2/7/2002 NCAS 2/7/2002 Ready to test.
City of Colonial Heights 3/18/2002 NCAS Waiting for PSAP to approve map and fraffic plan.
City of Covington 5/1/2002 NCAS No Coverage
City of Danville 2/7/2002 NCAS Need new ESRKs.
City of Hampton 2/7/2002 NCAS 2/7/2002 Ready to test.
Ready to Test; T-Mobile waiting on software
City of Newport News 2/7/2002 NCAS 2/7/2002 upgrade to complete.
Ready to Test; T-Mobile waiting on software

City of Norfolk 2/7/2002 NCAS 2/7/2002 upgrade to complete.
City of Petersburg 10/10/2001 NCAS Ready to test.
City of Poquoson 2/7/2002 NCAS 2/7/2002 Waiting for PSAP to approve map and fraffic plan.
City of Portsmouth 2/7/2002 NCAS 2/7/2002 Ready to test.
City of Richmond 2/7/2002 NCAS Ready to test.
City of Suffolk 2/7/2002 NCAS 2/7/2002 Ready to test.
City of Virginia Beach 1/31/2002 NCAS 1/31/2002 Ready to test.
City of Williamsburg 2/7/2002 NCAS 2/7/2002 Waiting for MSAG.
Dinwiddie 10/19/2001 NCAS No Coverage
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Emporia 9/17/2001 NCAS Waiting for PSAP to approve map and fraffic plan.
Fairfax PD 7/12/2001 NCAS 7/12/2002 Waiting for PSAP to approve map and fraffic plan.
Frederick County 3/21/2002 9/21/2002] NCAS Ready to test.
Waiting for PSAP to approve map and traffic plan.
Goochland County 3/14/2002 9/14/2002] NCAS PSAP not ready till Jan. 2003.
Hanover County 2/7/2002 NCAS Ready to test.
Henrico County 2/7/2002 NCAS Ready to test.
Henry County 10/25/2001 NCAS [ 10/25/2001 Ready to test.
Ready to test; scheduling with PSAP through
Isle of Wright 10/1/2001 NCAS LRK.
James City County 2/7/2002 NCAS 2/7/2002 Waiting for PSAP to approve map and fraffic plan.
Loudoun County 911 7/12/2001 NCAS 7/12/2001 Waiting for PSAP to approve map and fraffic plan.
Louisa 12/4/2001 NCAS No Coverage
Lunenburg 1/9/2002 NCAS No Coverage
Matthews County 2/7/2002 NCAS 2/7/2002 No Coverage
Waiting for completion of mapping and routing

New Kent 11/5/2001 NCAS plans.
North Hampton Counties 2/7/2002 NCAS 2/7/2002 Trunks In.
Nottoway County 2/25/2002 NCAS No Coverage
Pittsylvania County 4/4/2002 NCAS 4/4/2002 Needed new ESRKs.
Prince George County 12/10/2001 NCAS Ready to test.
Prince Williams Co 7/12/2001 NCAS 7/12/2001 Waiting for PSAP to approve map and traffic plan.
Stafford County Sheriffs 7/26/2001 NCAS Waiting for PSAP to approve map and traffic plan.
Surry County 11/16/2001 NCAS No Coverage
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Warrenton-Fauquier Joint 7/5/2001 NCAS Waiting for PSAP to approve map and fraffic plan.
Wise County 8/20/2001 NCAS No Coverage
York County 2/7/2002 NCAS 2/7/2002 LIVE 12/19/02
Yorktown NCAS No Coverage-Ph Il project locate
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